Key Activity List		
Activity	Responsibility for Each Activity	Evidence for Each Activity
Work order for contracting of service provider signed by DDG: IS	DDG: IS	Signed work order
User Requirement Specifications (URS) signed off by DDG: IMS	DDG: IMS	Signed URS
Business process re-engineering completed by IMS	DDG: IMS	Approved Re-engineered business processes
Technical specification developed and approved by DDG:IS	Director: Solutions Delivery / DDG:IS	Signed technical specifications
System development completed - writing the system on the computer based on user requirements.	Director: Solutions Delivery	Prototype
	Activity Work order for contracting of service provider signed by DDG: IS User Requirement Specifications (URS) signed off by DDG: IMS Business process re-engineering completed by IMS Technical specification developed and approved by DDG: IS System development completed - writing the system on the computer	ActivityResponsibility for Each ActivityWork order for contracting of service provider signed by DDG: ISDDG: ISUser Requirement Specifications (URS) signed off by DDG: IMSDDG: IMSBusiness process re-engineering completed by IMSDDG: IMSTechnical specification developed and approved by DDG:ISDirector: Solutions Delivery / DDG:ISSystem development completed - writing the system on the computerDirector: Solutions Delivery